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PART 1 GENERAL 
 
l.0l  DESCRIPTION OF WORK
 
 A. SUMMARY 
 

The Contractor shall prepare and maintain a detailed resource loaded progress 
schedule utilizing Critical Path Method (CPM). This schedule shall be the Contractor's 
working schedule and used to plan, organize and execute the work, record and report 
actual performance and progress and outlines how the Contractor plans to complete all 
remaining work. 

 
The Contractor shall prepare a schedule of values associated with each item of scope 
from the drawing package.  The schedule dollar value for each activity in the detailed 
progress schedule will be used for monthly payment application and cash flow 
predictions. 

 
1.02  SUBMITTALS
 

A. Within fourteen (l4) days after award of contract, the Contractor shall submit for 
review and approval a detailed progress schedule in the form of a CPM network diagram, 
a tabular report for each activity including the corresponding proposed dollar values per 
activity and a copy of the proposed monthly billing format. A CD of the schedule files 
shall be submitted with the original schedule. The schedule produced and submitted shall 
indicate a project completion date on or before the contract completion date. Before 
submission of the schedule to Sandia National Laboratories (SNL), it must be reviewed 
and signed off by the Prime Contractor's on-site superintendent and a representative from 
each subcontractor performing at least twenty (20) percent of the contracted work. The 
schedule will be reviewed by SNL’s Project Manager, Construction Manager and project 
scheduler and returned to the Contractor within fourteen (l4) days. Receipt and review of 
the schedule is a requirement for issuance of the first progress payment. 
 
B. Updates: The first update shall occur one week after the return of the first 
submittal schedule to the Contractor. Updates shall be submitted Monthly and with 
each pay application thereafter, and shall be used as the basis for evaluation of 
monthly progress payments. The Contractor will be required to project month-end 
status in accordance with SNL's monthly cut-off dates. This is usually 3-5 days 
prior to the end of the month. The updates shall be in the form of the following: 
 
1. Detailed progress schedule on CD or emailed to project scheduler, 
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3. Written narrative explaining significant changes in the schedule and their 
impact to the schedule since the last update. Items should include but not 
limited to duration changes, logic changes, new activities, milestone, changes, 
etc. 
4. A detailed recovery schedule for any delayed activity. 
 

PART 2 - PRODUCTS 
 

2.01 SOFTWARE
 
A. Contractor is required to use a software package compatible with the most current 
(SNL approved) version of Primavera Project Planner for Windows for all scheduling 
activities. The following software packages are compatible and acceptable: 
 
1. Primavera Project Planner 
2. Primavera Suretrack 
3. Microsoft Project 
 
The scheduling software used by the Contractor for the original schedule and 
all updates shall be compatible with the most current version of Primavera 
Project Planner for Windows. 
 

2.02  NETWORK DIAGRAMS
 
The network diagram shall be printed on tabloid size sheets, large enough to 
clearly show all activities. All network diagrams shall have a title block including 
the date, revision number, contract number, page number, Contractor name and 
project title. 
 

PART 3 - EXECUTION
 

3.01  NETWORK DETAIL
 
A. Detailed Network Diagram: The detailed network diagram shall show all 
activities required to complete the project and their dependency relationships. Include 
intermediate milestones as necessary to track important events such as phased completion 
dates, permanent power, outages, Sandia furnished equipment delivery, required 
commissioning checklists for startups etc., and all items specified in the “Other 
Conditions" of the contract. Each activity should have an associated activity 
identification, activity description, duration, early and late start and finish dates, and total 
float. Logic relationships may include finish to start, start-to-start, start to finish, and 
finish to finish with lags times as required. 
 
B. Required Activities: Activities to be included in the network shall be: Notice to 
Proceed; construction activities; submittal/shop drawing preparation activities; 
submittal/shop drawing review activities; purchase, manufacture/fabricate, and 
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delivery for major equipment and materials activities; critical inspection activities; 
commissioning start-up checklists; utility shutdown activities; and close-out activities. 
 
C. Activity Detail: The activities shall meet the following criteria: 
 
1. Unique numbering system along with descriptive title. 
2. Whole day units. 
3. Construction activities shall have a maximum duration of 15 days. 
4. Cost loading of each activity. 
5. Resource loading of each activity (labor, equipment, etc.) 
6. Activity codes will map to the owners Work Breakdown Structure (WBS) 
with no activities including multiple WBS elements. 
 

3.02  UPDATING
 
A. The updates will cover: 
1. Actual start/finish dates 
2. Activity percent complete 0% (not started), 50% (activity started, not complete), 80% 
(activity complete, start-up/commissioning or other documentation not complete) or 
100%. 
3. Cost value of work reported in place. 
4. Duration changes. 
5. Logic changes. 
6. Reasons for changes and associated impact (Narrative) 
7. Recovery schedules for all late activities 
 
B. Sandia and the Prime Contractor will perform a joint update of the schedule 
bi-weekly to record actual start dates, actual finish dates, percent complete, and any 
delays or changes to the schedule. Attendance of prime subcontractors will be 
determined jointly by Sandia and the Prime Contractor. 
 

3.03 CHANGE ORDERS
 
A. A written time impact analysis illustrating the influence of each change or delay on 
the current contract schedule completion date shall be submitted by the Contractor 
for review by Sandia. This narrative shall be included with each monthly update as 
specified in 1.02 (B) of this specification. Negotiations for time extensions shall 
be considered only to the extent that equitable time adjustments for the activity or 
activities affected exceed the total or remaining float along the path of activities at 
the time of actual delay or at the time notice to proceed was issued for the change. 
 

END OF SECTION 
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